



1314 North 7th Street
 Columbia, MO 65201
 p: 573-443-2774
 f: 573-499-0489
www.bcrsd.com

**BOONE COUNTY REGIONAL SEWER DISTRICT
 ENGINEERING REPORT UPDATE**

Friday, June 12, 2026

Project Start Date	Project Update	Projects in Design	Work-In-Progress	Active or Inactive Project	Easements Needed
10/21/2024	6/12/2026	Prairie Meadows SSES - Wastewater System Improvements Design	Plans Received from Engineer - In BCRSD Review	Active	0
7/30/2013	6/12/2026	Phenora North Sanitary Sewer Improvements (NID)	Environmental Clearance, FONSI and Construction Permit approved. County DDQ Under DNR Review. AFB now, Bid Date 7/15/26	Active	0
1/1/2026	6/12/2026	Brown Station / Richardson Acres	RFQs received 5/1/26. Cochran Engineering Selected at 5/19/26 Board Meeting, Making Final Agreement Changes	Active	TBD
1/1/2026	5/15/2026	Les Bourgeois	In Design by Developers' Engineer	Active	0
4/17/2026	6/12/2026	Spencer Hills Plat 4	Plans Approved by DNR	Active	0

Issues to be aware of: Richardson Acres/ Brown Station has been awarded \$1,000,000 grant from SRF on the draft Intended Use Plan.

Engineering Update to Board of Trustees – 6/12/2026

Brown Station & Richardson Acres Connection to City Sewer

1. Cochran has submitted a draft engineering contract to BCRSD.
2. The initial contract scope will be for the facility plan updates, since the scope for the design phase may still change based on forcemain route.
3. The contract includes obtaining clearance letters and public meeting requirements.
4. The contract scope has been approved by DNR.
5. Angela Burks has reviewed the Standard Terms and Conditions and noticed a difference to Cochran's prior language. Cochran is currently reverting the format.
6. The FY 2026 SRF IUP (issued 10/8/25) has this project on the Fundable List with a grant amount of \$1,000,000 and a loan amount of \$1,366,000.
7. The Draft FY 2027 SRF IUP (published 6/9/26) has this project on the Fundable List as a Carry-over Project with the same grant and loan amounts.

Highfield Acres WWTF Closure

1. The CIPP contract with ACE Pipe Cleaning is ready for Board review and approval. This contract piggybacks of the ACE contract with the City of Columbia.
2. The ACE contract includes about 1,800 lf of CIPP lining and 3 CIPP point repairs.
3. The preconstruction meeting for the connection to the City has been scheduled for June 25, 2026.
4. The FY 2026 SRF IUP has this project on the Fundable List a Carry-over Project with a grant amount of \$160,968 and a loan amount of \$107,312.
5. The Draft 2027 SRF IUP has this project listed under "Loan and Grant Commitments 1/1/26 through 9/30/26" with a grant amount of \$160,968 and a loan amount of \$404,000.

Phenora North WWTF Closure

1. The construction bid date is July 15, 2026.
2. The FY 2026 SRF IUP has this project on the Fundable List a Carry-over Project with a grant amount of \$244,078 and a loan amount of \$162,720.
6. The Draft 2027 SRF IUP (issued 6/9/26) has this project listed under "Loan and Grant Commitments 1/1/26 through 9/30/26" with the same grant and loan amounts.

AI Sewer Defect Coding - FYI

1. The District has been approached by three companies that use AI to code sewer defects:
 - a) Sewer AI
 - b) ACE
 - c) IT Pipe
2. We have sent each company the 12 sewer videos for Highfield Acres to use a demonstration project for their company's capabilities.
3. We are evaluating each company for
 - a) capabilities and usefulness, including integration with GIS.
 - b) procurement processes, e.g. cooperative purchase contracting
 - c) cost-benefit analysis.