CHANGE ORDER NO. 2

DATE: November 3, 2026

OWNER: Boone County Regional Sewer District

CONTRACTOR: SSCC, Inc.

ENGINEER: Cochran

SUBJECT: Change Order No. 2
Sanitary Sewer Extension at Highfield Acres WWTF
Cochran Project No. LOR15-062

ITEM:

1. **Line Item No. 10 – Fence Repair:** Deduct 496 lineal feet of fencing at a unit cost of $5.00 per linear foot for a total deduct to the contract of **($2,480.00)**.

2. **Line Item No. 14 – Solid Rock Excavation:** Deduct 114 cubic yards of solid rock excavation at a unit cost of $50.00 per cubic yard for a total deduct to the contract of **($5,700.00)**.

3. **Line Item No.** 15 – 24" Diameter RCP Storm Sewer Culvert: Deduct 86 lineal feet of 24" RCP Storm Sewer Culvert at a unit cost of $50.00 per lineal foot for a total deduct to the contract of **($4,300.00)**.

Original Contract Amount:	$ 453,000.00
Contract Amount Prior to Change Order No. 2	$ 453,000.00
Net Deduct to Contract:	($ 12,480.00)
New Contract Amount:	**$ 440,520.00**

Boone County Regional Sewer District	SSCC, Inc.	Cochran
OWNER *(Firm Name)*	**CONTRACTOR** *(Firm Name)*	**ENGINEER** *(Firm Name)*
1314 N. 7th Street	Ashland, MO 65010	530A East Independence Drive
ADDRESS *(Line 1)*	ADDRESS *(Line 1)*	ADDRESS (*Line 1)*
Columbia, MO 65201	7380 E. Angel Lane	Union, MO 63084
ADDRESS *(Line 2)*	ADDRESS *(Line 2)*	ADDRESS *(Line 2)*
		William Johanning
BY *(Signature)*	BY *(Signature)*	BY *(Signature)*
Daniel Cunningham	Shelby Sapp	William R. Johanning, P.E.
(Typed Name)	*(Typed Name)*	*(Typed Name)*
		November 3, 2026
DATE	DATE	DATE

END CHANGE ORDER NO. 2