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10/21/2024 4/17/2026
Prairie Meadows SSES - Wastewater System 

Improvements Design
 In Design by Developers' Engineer Active 0

7/30/2013 1/16/2026 Phenora North Sanitary Sewer Improvements (NID)

 Environmental Clearance approved.  FONSI 

approved.  County DDQ Under Review.  Construction 

Permit in Process 

Active 0

1/1/2026 4/17/2026 Brown Station / Richardson Acres

 RFQ results due by May 1st.  Will have review 

completed and recommendation for Engineer 

Selection at May 2026 Meeting 

Active TBD

1/1/2026 4/17/2026 Les Bourgeois  In Design by Developers' Engineer Active 0

4/17/2026 4/17/2026 Spencer Hills Plat 4  In Design by Developers' Engineer Active 0

Issues to be aware of:  Richardson Acres/ Brown Station has been awarded $1,000,000 grant from SRF on the draft Intended Use Plan.  
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