

Boone County Regional Sewer District Easement Acquisition Report

Easement(s) acquired	BCRSD, Private or NID	Esmnts required (Owners)	Esmnts. still needed	Added to this report	Construction Status***	Jan.	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.
						2021	2021	2021	2021	2021	2021	2021	2021	2021	2021	2021	2021
January 2022																	
Richardson Acres/Brown Station	B	6	6	Sep. 2019	In Review												
Bolli Rd NID	N	10	0	Dec. 2017	Pending												
Phenorah North NID	N	6	0	Dec. 2017	Pending									2			
Rollingwood Plat 1	B	2	0	Dec. 2017	Pending												
Highfield Acres	B	5	1	Dec. 2017	Pending												
North Battleground Plat 1	P	4	0	May. 2018	Completed					1							
North Battleground Additional Plats	P	1	1	Dec. 2021	Not yet submitted												
Valley Creek/Griggs	P	1	0	Jun. 2021	Completed												
The Estates	P	2	0	Dec. 2019	Pending												
South Fork Grindstone \$10k extension	B	1	0	Jan. 2021	Pending	1											
**Midway Crossings Plat 3	P	0	0	Jun. 2021	Pending												
*Midway Arms - 40 & J	P	1	0	Aug. 2021	Completed							1					
Shalimar PS Improvements	B	0	0	Aug. 2021	Completed												
FILE, Darin & Holly	P	1	0	Jun. 2021	Completed							1					
Water's Edge North	P/B	3	3	Aug. 2021	In Review												
Butch's Investments	P	2	2	Aug. 2021	In Review												
Dash St	P	3	3	Aug. 2021	In Review												
Gaslight MHP	P	1	1	Aug. 2021	In Review												
Smithview Development	P	3	3	Aug. 2021	In Review												
**Oak Hill Estates	P	1	1	Jun. 2021	Under Construction												
**Ravenwood Plat 1	P	0	0	Jun. 2021	Completed												
**Ravenwood Additional Plats	P	1	1	Dec. 2021	Not yet submitted												
Allen's Ordinary	P	1	0	Jun. 2021	Completed					1							
Gateway South Montgomery extension	P	2	0	Nov. 2021	Pending											2	
EquipmentShare.com	P	2	0	Nov. 2021	Pending											2	

* Warranty Deed for WWTF will come after construction

** Easements will be platted

***Pending = Approved- awaiting construction