

HBI Huebert Builders, Inc.

3407 Berrywood Drive, Suite 201
 Columbia, MO65201
 (573) 449-4996 / fax- (573) 442-1032
hbi@huebertbuilders.com

CHANGE ORDER REQUEST

TO: Boone County Regional Sewer District 1314 N. 7th Street Columbia, MO 65201 Attn: Daniel Cunningham Iuvo Construction LLC 1709 Tullamore Avenue, Suite B Bloomington, IL 61701	Date: April 18, 2023 Request #202206-AH Job Number: 202206 Job Name: Brookfield Estates Waste Water Treatment Plant Upgrades Ref: Install new fence at remaining perimeter per Owner Request
---	---

TOTAL CHANGE ORDER REQUEST: \$ 7,180.60

DESCRIPTION OF WORK:

Additional fencing requested due to weathered and degraded condition of existing fence. New fence quantity per layout will be 154 lineal feet (+/-) and at completion will constitute new fence at the site perimeter. This work also includes a single drive through metal framed gate with cedar plank veneer to be added at the east (lake side) fence. Exact location of the gate to be determined by owner's representative.	
Additional fence per Sky Fence, includes removal of existing fence	\$ 5,842.00
Haul off and disposal of removed fence	\$ 300.00
Layout and clarificaion	<u>\$ 102.00</u>
Total Costs	\$ 6,244.00
Add 15% Huebert Builders Profit and Overhead	<u>\$ 936.60</u>
Total Change Order Request	\$ 7,180.60

Remarks: Work to be completed at the same time frame as other fence work.

Respectfully Submitted,
Wayne J. Huebert
 Huebert Builders, Inc.

Cc:

HUEBERT BUILDERS USE ONLY:

ACCEPTED:	REJECTED:	AMOUNT:	DATE: