



July 12, 2023

Mr. Thomas Ratermann, P.E.
General Manager
Boone County Regional Sewer District
1314 N. Seventh Street
Columbia, MO 65201

Re: Bolli Road NID Improvements – Fee Amendment 1

Dear Mr. Ratermann:

The District and HDR Engineering, Inc. (HDR) entered into an Engineering Agreement to provide professional engineering services for the above referenced project in December 2017 for \$34,800.00.

To complete the project, now over 5½ years old, we respectfully request an amendment to the original fee for an additional \$8,900.00. This letter details the services HDR proposes to perform and the requested fee to perform these services.

SCOPE OF SERVICES

Pursuant to the original Scope of Services, HDR proposes to complete the following general services:

1. Final Design Services. Final design is estimated to be 90% completed at this time. The Plans and Specifications are currently being reviewed by the Missouri Department of Natural Resources.
2. Bid Phase Services.
3. Construction Phase Services.

A detailed Scope of Services is included in the attached Bolli Road NID Improvements – Fee Amendment 1 Spreadsheet.

PROPOSED FEE

As remuneration for the performance of the Scope of Services described in this Proposal, HDR respectfully requests additional compensation in the amount of \$8,900.00. A detailed breakdown of the requested fee is included in the attached Bolli Road NID Improvements – Fee Amendment 1 Spreadsheet.

We greatly appreciate your consideration of Fee Amendment 1. Please let me know if you have any questions or need additional information.

Thank you.

Sincerely,

Bryce Banion

Bryce Banion, P.E.
Senior Project Manager
HDR Engineering, Inc.

