

Change Order No. 2

Date of Issuance: November 14, 2023

Effective Date: November 14, 2023

Owner: Boone County Regional Sewer District

Owner's Contract No.:

Contractor: C.L. Richardson Construction Co., Inc.

Contractor's Project No.:

Engineer: HDR Engineering, Inc.

Engineer's Project No.: 10053565

Project: Rollingwood Plat No. 1 Wastewater Improvements

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Bore under MO Highway 40 to provide 3-phase power conduit to the Rollingwood Plat No. 1 pump station. The bid items are attached with a bore length of 150 LF. The Base C.O. #2 = \$19,735.00. A subsequent C.O. will be filed if part of the bore is in rock and part in dirt, based on the attached bid item unit prices. Bid items #20 (Bore in Dirt), and #100 (Bore in Rock) will be prorated for the actual footage installed. The sum total of Bid items #20 & #100 shall not exceed 150 L.F.

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ 290,556.75	Original Contract Times: Substantial Completion: 150 days Ready for Final Payment: 180 days days or dates
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 2: \$ 19,735.00	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 290,556.75	Contract Times prior to this Change Order: Substantial Completion: 500 days Ready for Final Payment: 530 days days or dates
[Increase] [Decrease] of this Change Order: \$ 19,735.00	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 310,291.75	Contract Times with all approved Change Orders: Substantial Completion: 500 days Ready for Final Payment: 530 days days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: <u>J.R. Martin</u> Contractor (Authorized Signature)
Title: _____	Title: _____	Title: <u>Project Manager</u>
Date: _____	Date: _____	Date: <u>11/16/2023</u>

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

11/06/2023  
HB22060A  
\*\*\*

11:09  
BCRSD ROLLINGWOOD ELECTRIC

BID TOTALS

<u>Bid Item</u>	<u>Description</u>	<u>Status - Rnd</u>	<u>Quantity</u>	<u>Units</u>	<u>Unit Price</u>	<u>Bid Total</u>
10	MOBILIZATION	U	1.000	LSUM	265.00	265.00
20	DRILL AND REAM 3 - 2" ROLLPIPE IN DIRT		150.000	LNFT	36.30	5,445.00
30	SEEDING		1.000	LSUM	330.00	330.00
100	DRILL AND REAM 3 - 2" ROLLPIPE IN ROCK		150.000	LNFT	127.60	19,140.00

Bid Total >

