

Change Order No. **5**

Date of Issuance:	Effective Date:
Owner: Boone County Regional Sewer District	Owner's Contract No.:
Contractor: C.L. Richardson Construction Co. Inc.	Contractor's Project No.:
Engineer: HDR Engineering, Inc.	Engineer's Project No.: 10053565
Project: Rollingwood Plat No. 1 Wastewater Improvements	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: No cost change order. Addition of 115 days for final completion of grading, seeding, and straw.

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>\$290,556.75</u>	Original Contract Times: Substantial Completion: <u>150 days</u> Ready for Final Payment: <u>180 days</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ _____	<u>[Increase]</u> [Decrease] from previously approved Change Orders No. <u>4</u> to No. <u>5</u> : Substantial Completion: _____ Ready for Final Payment: <u>115 days</u> days
Contract Price prior to this Change Order: \$ <u>\$320,830.05</u>	Contract Times prior to this Change Order: Substantial Completion: <u>500 days</u> Ready for Final Payment: <u>530 days</u> days or dates
[Increase] [Decrease] of this Change Order: \$ _____	<u>[Increase]</u> [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: <u>115 days</u> days or dates
Contract Price incorporating this Change Order: \$ <u>\$320,830.05</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>500 days</u> Ready for Final Payment: <u>645 days</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)			
Title: _____	Title _____	Title _____			
Date: _____	Date _____	Date _____			

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____