

Change Order No. 6

Date of Issuance: \_\_\_\_\_ Effective Date: \_\_\_\_\_  
 Owner: **Boone County Regional Sewer District** Owner's Contract No.: \_\_\_\_\_  
 Contractor: **CL Richardson Construction Co. Inc.** Contractor's Project No.: \_\_\_\_\_  
 Engineer: **HDR Engineering, Inc.** Engineer's Project No.: **10053565**  
 Project: **Rollingwood Plat No. 1 Wastewater Improvements** Contract Name: \_\_\_\_\_

The Contract is modified as follows upon execution of this Change Order:

Description: *Reduce line item #16 by \$2,822.75 and reduce Change order No. 2 by \$11,154.00. Total Reduction = \$13,976.75* (Line item #16 is concrete driveway and CO #2 is 3 phase power under Highway 40)  
 Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>290,556.75</u>	Original Contract Times: Substantial Completion: <u>150 days</u> Ready for Final Payment: <u>180 days</u> days or dates
Increase from previously approved change orders No. 1 to No. 5 \$ <u>30,273.30</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>320,830.05</u>	Contract Times prior to this Change Order: Substantial Completion: <u>500 days</u> Ready for Final Payment: <u>645 days</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>13,976.75</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>306,853.30</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:		ACCEPTED:	
By: _____	By: _____	By: 	By: 
Title: <b>Engineer (if required)</b>	Title: <b>Owner (Authorized Signature)</b>	Title: <b>Contractor (Authorized Signature)</b>	Title: _____
Date: <b>4/28/2005</b>	Date: _____	Date: <b>4/17/25</b>	Date: _____

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Title: \_\_\_\_\_