



1314 North 7th Street
Columbia, MO 65201
p: 573-443-2774
f: 573-499-0489
www.bcrsd.com

**BOONE COUNTY REGIONAL SEWER DISTRICT
ENGINEERING REPORT UPDATE**

16-Jan-26

Project Start Date	Project Update	Projects in Design	Work-In-Progress	Active or Inactive Project	Easements Needed
4/4/2017	1/16/2025	Highfield Acres Lagoon Closure & Gravity Interceptor	Approved by DNR to release for Bid - Construction Permit Being Issued	Active	0
10/21/2024	11/14/2025	Prairie Meadows SSES - Wastewater System Improvements Design	Draft Plans to RML For Review - Alternative Flow Equalization project being considered.	Active	0
7/30/2013	1/16/2026	Phenora North Sanitary Sewer Improvements (NID)	Environmental Clearance approved. FONSI approved. County DDQ Under Review. Construction Permit in Process	Active	0
1/1/2026	1/16/2026	Brown Station / Richardson Acres	Working on RFQ - To advertise after February Meeting	Active	TBD
1/1/2026	1/16/2026	Les Bourgeois	Conversations have started on a Developer Funded Regional No-Discharge Drip Irrigation Treatment Solution for this Area	Active	0

Issues to be aware of: Richardson Acres/ Brown Station has been awarded \$1,000,000 grant from SRF on the draft Intended Use Plan.

[illegible]

[illegible]