

Item H(1)(A) - Headquarters Renovation Update

From Jesse Stephens <JStephens@bcrsd.com>

Date Fri 6/12/2026 8:03 AM

To Jesse Stephens <JStephens@bcrsd.com>

Dear Board of Trustees,

The building renovation is currently on track. All asbestos has been abated from the floor. Currently the contractor and subcontractors in the process of framing walls, rough-in electric, rough-in plumbing, and rough-in HVAC work in the office. All underground plumbing and concrete patching work has been completed. Drywall and insulation have been delivered, and that work will likely start within a week or so after framing and rough-ins have passed inspection.



Jesse Stephens, P.E., Executive Director
Boone County Regional Sewer District (BCRSD)
1314 N. 7th St., Columbia, MO 65201
C: 573.239.4025 | O: 573.443.2774
e: jstephens@bcrsd.com | w: www.bcrsd.com